
GDAAC Notes for
MODE Technical Team Meeting (4/22/99)

WEEKLYHIGHLIGHTS:
l PGEOl-02-03 ran in OPS for TESS preparation
l Pre-TESS test data provided to MODAPS
l PGEO2 ~2.1.4 delivered, integration in progress

WEEKLYPLAN:
l Participate in TESS test .
l Complete integration of PGE02 ~2.1.4
0 Run chain of DPREP, PGEOl  (v2.1  .O), PGE02 (~2.1.4)
0 Take delivery of new version of PGE03

WORK IN PROGRESS AND FUTURE:
l Need to work LlB browse product identification with SDST and overall MODIS browse definition.
0 ORES for nominal production and distribution of MODIS and distribution of ASTER expedited data will continue after TESS test.

ECS-SYSTEM
0 Drop 4PY in TS2, TS 1 and OPS modes

STATUS: YELLOW

PGE Name Delivered Integrated Chained TESS Ops Ready Launch Ready State Notes
PGEOl ~2.1 4/15/98  518198 S/20/98  4/‘22/99 5/99 Expected G
PGE02 ~2.0 l/29/98  3/18/98 S/20/98  4/22/99 5/99 Expected G
PGE03 ~2.0 2/18/98 4127198 S/20/98 4/22/99 5/99 Expected G
PGEO 1 ~2.1 .O 3/22/99 4113199 5/99 Expected G

PGE02 ~2.1.4 4/15/99 Expected G
PGE03 ~2.1 1 3/22/99  1 I I I I I I I


